

DEVELOPMENT PROCESS

<p style="text-align: center;">Field Work Spring Avian Migration Monitoring Breeding Bird Surveys Fall Avian Migration Monitoring Plant Surveys</p>	<p style="text-align: right;">Spring, Summer and Fall 2006</p>
<p style="text-align: center;">Commencement of Environmental Screening Notice published in the County Gazette, Picton Gazette, Belleville/Trenton Community Press, County Weekly News and Belleville Intelligencer (Week of December 10-15, 2007)</p>	<p style="text-align: right;">December 2007</p>
<p style="text-align: center;">Environmental Screening Draft Screening Criteria Checklist</p>	<p style="text-align: right;">December 2007</p>
<p style="text-align: center;">Public Consultation process begins and will be ongoing</p>	<p style="text-align: right;">January 2008</p>
<p style="text-align: center;">Field Work Winter Bird Surveys</p>	<p style="text-align: right;">January/February 2008</p>
<p style="text-align: center;">Final Report Assessment of Potential Effects</p>	<p style="text-align: right;">March 2008</p>
<p style="text-align: center;">Notice of Completion To be published in local newspapers and mailed to distribution list</p>	<p style="text-align: right;">April 2008</p>
<p style="text-align: center;">30 day Review Period</p>	<p style="text-align: right;">April 2008</p>
<p style="text-align: center;">Field Work Bat Monitoring</p>	<p style="text-align: right;">Summer 2008</p>
<p style="text-align: center;">Construction Begins</p>	<p style="text-align: right;">Fall 2009</p>
<p style="text-align: center;">Ostrander Point project becomes operational</p>	<p style="text-align: right;">2010</p>