

Ostrander Point Wind Energy Park



Project Schedule Overview

- Draft REA Public Review Period - September 11, 2010 to November 17, 2010
- Final Public Open House - November 17, 2010
- Due date for public comment inclusion in the REA Reports - November 24, 2010
- Submission of final REA Application - December 1, 2010
- 30-day Environmental Registry public review period - Date to be determined by MOE
- Project Construction (if approved) - August 2011
- Commercial Operation - December 2011
- Decommissioning - After approximately 20 years