

DEVELOPMENT PROCESS

<p>Field Work Spring Avian Migration Monitoring Breeding Bird Surveys Fall Avian Migration Monitoring Plant Surveys</p>	Spring, Summer and Fall 2006
<p>Commencement of Environmental Screening Notice published in the County Gazette, Picton Gazette, Belleville/Trenton Community Press, County Weekly News and Belleville Intelligencer (Week of December 10-15, 2007)</p>	December 2007
<p>Environmental Screening Draft Screening Criteria Checklist</p>	December 2007
<p>Public Consultation process begins and will be ongoing</p>	January 2008
<p>Field Work Winter Bird Surveys</p>	January/February 2008
<p>Final Report Assessment of Potential Effects</p>	March 2008
<p>Notice of Completion To be published in local newspapers and mailed to distribution list</p>	April 2008
<p>30 day Review Period</p>	April 2008
<p>Field Work Bat Monitoring</p>	Summer 2008
<p>Construction Begins</p>	Fall 2009
<p>Ostrander Point project becomes operational</p>	2010